

DCP High Point - SUMMARY

PROCEEDING NO. 20A-0082E: Confidential Discovery Request CPUC2-2			
Transmission	Estimate	Risk Reserve	Totals
Engineering/Design/Project Support	\$		
Materials	\$		
Construction	\$		
Land/Easement/Permitting	\$		
OH/Escalation	\$		
Transmission Total	\$		\$ 10,700,000

PROCEEDING NO. 20A-0082E: Confidential Discovery Request CPUC2-3			
Distribution	Estimate	Risk Reserve	Totals
Engineering/Design/Project Support	\$		
Materials	\$		
Construction	\$		
Land/Easement/Permitting	\$		
OH/Escalation	\$		
Distribution Total	\$		\$ 17,565,000

Combined Total	\$		\$ 28,265,000
Risk Reserve Percent			10%

Forecast as of 5-07-2022 = Actuals plus Remaining Forecast				Variance
Transmission	Estimate	Risk Reserve	Totals	Transmission
Engineering/Design/Project Support	\$			\$
Materials	\$			\$
Construction	\$			\$
Land/Easement/Permitting	\$			\$
OH/Escalation	\$			\$
Transmission Total	\$		\$ 15,140,757	\$ 15,140,757

Forecast as of 7-07-2022 = Actuals plus Remaining Forecast				Variance
Distribution	Estimate	Risk Reserve	Totals	Distribution
Engineering/Design/Project Support	\$			\$
Materials	\$			\$
Construction	\$			\$
Land/Easement/Permitting	\$			\$
OH/Escalation	\$			\$
Distribution Total	\$		\$ 22,534,996	\$ 22,534,996

Combined Total	\$		\$ 37,675,753	\$ 37,675,753
Risk Reserve Percent			11%	