

GL & WAM To Date Capital Spend -- By Project Phase
Public Service

(dollars in thousands)		Mar-2017	
Line	Wave 1 - GL	Project to date	Capital Spend
1	Design & Requirements	\$	2,486
2	Common Blueprint		4,959
3	Implementation		33,936
4	IT/Legacy Remediation		14,807
5	Hardware/Software		10,483
6	ETO Allocation		3,887
7	Contingency		-
8	Total Wave 1 - GL	\$	70,558
9			
10		Mar-2017	
11	(dollars in thousands)	Project to date	
12	Wave 2 - WAM	Capital Spend	
13	Core-phase costs		
14	Design & Requirements	\$	7,740
15	WAM Blueprint		19,902
16	WAM Design & Build		67,232
17	WAM Test & Deploy		75,224
18	Cross-phase costs		
19	Early Releases		17,246
20	Ops Performance		2,403
21	Common Blueprint		2,570
22	WAM Data Conversion		8,410
23	IT/Legacy Remediation		18,711
24	Hardware/Software		32,313
25	ETO Allocation		11,189
26	Circuit Expansion		336
27	Contingency		-
28	Total Wave 2 - WAM	\$	263,276
29			
30	Total PTT Project to Date Spend	\$	333,834