
Activity ID Activity Name Org
Duration

Start Finish

COLORADO'S POWER PATHWAY SUMMARY SCHEDULECOLORADO'S POWER PATHWAY SUMMARY SCHEDULE 316.4w 03/02/21 05/13/27

REGULATORY APPROVALREGULATORY APPROVAL 46.8w 03/02/21 01/31/22

T1P660 Submit CPCN Application 0.0w 03/02/21*

T1P670 CPCN Issuance / Participation With PUC 46.8w 03/02/21 01/31/22

T1P100 CPCN Approved by PUC Milestone 0.0w 01/31/22

SEGMENT 2 - GOOSE CREEK, PAWNEE, CANAL CROSSINGSEGMENT 2 - GOOSE CREEK, PAWNEE, CANAL CROSSING 229.8w 03/02/21 09/02/25

PermittingPermitting 126.8w 03/02/21 08/24/23

ProcurementProcurement 119.2w 06/07/22 10/07/24

Construction/TestingConstruction/Testing 110.0w 07/07/23 09/02/25

SEGMENT 3 - MAY VALLEYSEGMENT 3 - MAY VALLEY 229.8w 03/02/21 09/02/25

PermittingPermitting 126.8w 03/02/21 08/24/23

ProcurementProcurement 119.2w 06/07/22 10/07/24

Construction/TestingConstruction/Testing 110.0w 07/07/23 09/02/25

EXTENSION OPTIONEXTENSION OPTION 229.8w 03/02/21 09/02/25

PermittingPermitting 126.8w 03/02/21 08/24/23

ProcurementProcurement 119.2w 06/07/22 10/07/24

Construction/TestingConstruction/Testing 110.0w 07/07/23 09/02/25

SEGMENT 1 - FORT ST. VRAINSEGMENT 1 - FORT ST. VRAIN 218.8w 02/01/22 05/14/26

PermittingPermitting 130.8w 02/01/22 08/22/24

ProcurementProcurement 119.2w 06/06/23 10/06/25

Construction/TestingConstruction/Testing 112.0w 03/06/24 05/14/26

SEGMENT 4 - TUNDRASEGMENT 4 - TUNDRA 269.6w 02/01/22 05/13/27

PermittingPermitting 181.6w 02/01/22 08/21/25

ProcurementProcurement 119.2w 06/04/24 10/05/26

Construction/TestingConstruction/Testing 112.0w 03/05/25 05/13/27

SEGMENT 5 - HARVEST MILESEGMENT 5 - HARVEST MILE 316.4w 03/02/21 05/13/27

PermittingPermitting 228.4w 03/02/21 08/21/25

ProcurementProcurement 119.2w 06/04/24 10/05/26

Construction/TestingConstruction/Testing 112.0w 03/05/25 05/13/27
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