

Colorado's Power Pathway Summary Schedule

Activity ID	Activity Name	Org Duration	Start	Finish	2020												2021												2022												2023												2024												2025												2026												2027											
					Q3			Q4			Q1			Q2			Q3			Q4			Q1			Q2			Q3			Q4			Q1			Q2			Q3			Q4			Q1			Q2			Q3			Q4			Q1			Q2			Q3			Q4																																
					COLORADO'S POWER PATHWAY SUMMARY SCHEDULE																																																																																															
COLORADO'S POWER PATHWAY SUMMARY SCHEDULE					COLORADO'S POWER PATHWAY SUMMARY SCHEDULE																																																																																															
REGULATORY APPROVAL					REGULATORY APPROVAL																																																																																															
T1P660	Submit CPCN Application	0.0w	03/02/21*		Submit CPCN Application																																																																																															
T1P670	CPCN Issuance / Participation With PUC	46.8w	03/02/21	01/31/22	CPCN Issuance / Participation With PUC																																																																																															
T1P100	CPCN Approved by PUC Milestone	0.0w		01/31/22	CPCN Approved by PUC Milestone																																																																																															
SEGMENT 2 - GOOSE CREEK, PAWNEE, CANAL CROSSING					SEGMENT 2 - GOOSE CREEK, PAWNEE, CANAL CROSSING																																																																																															
Permitting					Permitting																																																																																															
Procurement					Procurement																																																																																															
Construction/Testing					Construction/Testing																																																																																															
SEGMENT 3 - MAY VALLEY					SEGMENT 3 - MAY VALLEY																																																																																															
Permitting					Permitting																																																																																															
Procurement					Procurement																																																																																															
Construction/Testing					Construction/Testing																																																																																															
EXTENSION OPTION					EXTENSION OPTION																																																																																															
Permitting					Permitting																																																																																															
Procurement					Procurement																																																																																															
Construction/Testing					Construction/Testing																																																																																															
SEGMENT 1 - FORT ST. VRAIN					SEGMENT 1 - FORT ST. VRAIN																																																																																															
Permitting					Permitting																																																																																															
Procurement					Procurement																																																																																															
Construction/Testing					Construction/Testing																																																																																															
SEGMENT 4 - TUNDRA					SEGMENT 4 - TUNDRA																																																																																															
Permitting					Permitting																																																																																															
Procurement					Procurement																																																																																															
Construction/Testing					Construction/Testing																																																																																															
SEGMENT 5 - HARVEST MILE					SEGMENT 5 - HARVEST MILE																																																																																															
Permitting					Permitting																																																																																															
Procurement					Procurement																																																																																															
Construction/Testing					Construction/Testing																																																																																															