

Minnesota Solar*Rewards Community®

Status Report | November 2019

PROJECT STATUS

- New Applications (2019) = 120 (76 remain active)
- Total No. of Applications under the VOS = 387 (223 remain active)

November 8, 2019	Project Sites	MW
TOTAL	503	905
Completed Projects	245	633
Active Applications	258	272
↓ ACTIVE APPLICATION SUMMARY ↓		
Application	26	25
Study	63	66
In process	14	14
Interconnection Agreement Issued	16	16
Restudies in Process	33	36
Design & Construction	169	181

PROJECT SITES BY STAGE




PROGRAM UPDATE

- All new applications will follow MN DIP processes.
- Energization/Acceptance schedule for 2019 is full; Q4 waitlist began November 11.
- Report solar garden outages to 1-800-895-1999. [Do not call our control center](#), especially during emergency response times such as after a storm.
- Study timelines continue to be challenging. Complex queues and technical impacts, and training / QA are driving delays beyond allowed timelines.

SOLAR GARDENS IN DESIGN & CONSTRUCTION

- 181 MW in Design & Construction at 169 sites

Sites



ACTIVE SOLAR GARDENS

- \$178 million – Bill Credits paid (through September 2019)
- Details below are as of September 2019

